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IOWAccess 

December 2007 Monthly Status Report 

Next IOWAccess Advisory Council Meeting     

The next meeting of the IOWAccess Advisory Council meeting will be held on Wednesday, January 9, 2008  from 1:00 p.m. to 4:30 
p.m. in the Hoover State Office Building A Level Conference Room 5.  Please note new location and extended end time.  
 
The agenda and attachments for this meeting will be e-mailed to council members and interested parties by close of business Friday, 
January 4th.  
 
Please contact Malcolm Huston (515-281-0393) if you have agenda items or if you need additional information. 
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Information Technology Enterprise – IOWAccess Project Status Report for December, 2007 

Department Project Name Approved Amount Start End Phase Status 

Active 
Projects 

              

Inspections and Appeals Food 
Inspections 
Mapping 

9/13/06 $76,000     Implementation In Test  

Dept. of Public Safety Criminal 
History 
Background 
Check 

6/17/04 $47,375 8/6/04   Implementation Waiting on customer's vendor to make data available - now 
scheduled 1/15/08. 

Dept of Agriculture Soil 
Conservation 
Grant 
application 
(FARMS) 

7/12/06  
7/11/07 

$290,000 
$50,000 

11/30/04   Implementation System is operational.  Maintenance release work has not 
yet started.  Still have I/3 integration and Partial Payment 
functionality to do.  Both pending external factors. 

Iowa Civil Rights 
Commission 

Civil Rights 
Public 
Interface 
(Stage 2 ) 

1/10/07 $90,000     Implementation Work on public Questionnaire is continuing 

DAS - ITE Iowa School 
Alerts 

3/8/06 $75000             
$7650 

    Implementation Release 1.0.8 in Prod.  Marketing mailing went out.  Have 
171 districts enrolled with 5,684 users.   There have been 
678 notifications sent. 

County Real Estate Elec 
Gov Adv Comm 

Real Estate 
Information 
Portal 

3/8/06 $146,000 3/20/06   Implementation Testing by IT affiliates (assessors, treasurers, auditors) 
ongoing. 

Dept of Natural Resources Wasterwater 
Discharge 
Permit System 

5/10/06 $66,000     
$137,900    

$47,000 

1/15/06   Implementation Continuing progress on Design.  UAT targeted to begin 
2/28/08. 

Dept of Natural Resources Safety 
Education 

3/7/2007 
11/7/07 

50000 
100000 

    Implementation Finalizing Requirements doc.  All other design nearly 
complete. 

Dept of Natural Resources Boat Dock 
Registration 

3/7/2007 
11/7/07 

20000 
75000 

    Implementation Mockups completed.  Finalizing Requirements and 
Implementation estimates. 
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Department Project Name Approved Amount Start End Phase Status 

Dept of Natural Resources Hazardous 
Substance 
Incidents 

7/11/07 $35,000     Design Working on Mock up revisions based on customer 
feedback.  Requirements draft sent to customer for review.  
Plan to begin execution 03/08. 

Dept of Econ Development One-stop 
Business 
Shop 

3/7/2007 
11/7/2007 

20000 
25000 

    Design Ramping team up to begin mock ups. 

Child Advocacy Board Child 
Advocacy 
Online 

5/9/07 $45,000 5/10/07   Design Design continues.  Due to size of project we expect design 
to be completed about 3/1/08. 

ISAC CoMIS 5/9/07 $20,000     Scope Analysis Customer has selected vendor.  Now expect to go live late 
in 2008 rather than July 2008. 

Dept of Management Property 
Valuation 
Submission 

7/11/07 $185,000 7/12/07   Design & 
Implementation 

Release 1 in production. Phase 2 on schedule.  Phase 
three yet to be started. 

Dept of Natural Resources Turn In 
Poachers 
(TIP) 

7/11/2007 
11/7/2007 

20000 
15000 

    Design Mock ups continue, 

Dept. of Public Safety Sex Offender 
Registry - 
Upgrade 

7/11/07 $75,000     Implementation Plan to move first phase of development to test mid 
January. 

Dept of Natural Resources Nursery Sales 7/11/07 $20,000     Scope Analysis No update. Demo'ed state storefront to customer, but they 
want full frontend/backend solution in one release.  Have 
not received information from customer regarding delivery 
dates required. 

State Library Dynamic 
Demographic 
Data 

7/11/07 $20,000 7/12/07   Scope Analysis Customer is reviewing potential solutions.   Reduced to 3 
possible vendors. 

Inspections and Appeals Social 
Gambling 
Online 

7/11/2007 $100,000      Implementation Targeting launch of social and charitable gambling in 3/08.  
Will begin development of amusement games phase in 
2/08. 

Dept of Management Grant 
Management  

9/12/2007 $20,000      Scope Analysis Working with customer on compilation of RFP information. 

Office of the Governor Boards & 
Commissions 
Online 

9/12/2007 $20,000      Scope Analysis Working on use cases and draft ROI 

Dept. of Agriculture On line 
payment and 

11/7/07 $20,000     Scope Work has not begun due to resource availability. 
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Department Project Name Approved Amount Start End Phase Status 

database 
centralization 

Dept. Veterans Affairs Web site 
redesign 

11/7/07 $20,000     Scope Working with Iowa Interactive to design site.  Currently 
gathering content. 

Completed Projects             

Campaign Ethics WRS Public 
Access 
Improvements 

11/3/03 $20,000       Project is complete and has been moved into production. 

Dept. of Public Safety Missing 
Person's 
Reports On-
line 

9/10/04 $5,000       Planning completed. 

State Auditor's office State audit 
reports online 

6/17/04         Completed 

State Auditor's office State audit 
reports online 

9/10/04 $3,850       Project completed and in production. 

Department of Education Online 
Teacher 
License 
Renewal 

original 
11/3/2003              

added 
funding - 

1/12/05 

$445,059       https://www.iowaonline.state.ia.us/boee/controller.aspx?cm
d=default 

Dept. of Public Safety National Sex 
Offender 
Public 
Registry 

Discretionary 
Fund 

Discretionary 
Fund 

      www.nsopr.gov 

ICN Interactive 
State Phone 
Directory 

11/10/04 $59,768       http://www.icn.state.ia.us/rdirectory/index.html  

Campaign Ethics Personal 
Financial 
Disclosure 

7/13/05 $15,000 7/18/05 9/6/05   Planning completed. 

Judicial Branch Supreme 
Court 
Commissions 

3/9/05 $38,875 3/14/05 9/9/05   Planning completed. 

Iowa State Univ. E-Government 
Research 
Project 

6/17/04 $114,068       http://das.ite.iowa.gov/governance/IAC/documents/index.ht
ml 

https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default
https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default
http://www.nsopr.gov/
http://www.icn.state.ia.us/rdirectory/index.html
http://das.ite.iowa.gov/governance/IAC/documents/index.html
http://das.ite.iowa.gov/governance/IAC/documents/index.html
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Department Project Name Approved Amount Start End Phase Status 

Campaign Ethics Lobbyist/Client 
Tracking 
System 

11/3/03 $18,500 12/1/04 TBD   Further IOWAccess funding denied, project terminated. 

Campaign Ethics Personal 
Financial 
Disclosure 

7/13/05 $15,000 7/18/05 9/6/05   Further IOWAccess funding denied, project terminated. 

Dept of Management Electronic 
Local Budget 
Submission 

7/13/05 $12,000       Planning completed. 

Dept of Management Electronic 
Local Budget 
Submission 

11/9/05 $35,000   12/5/05   In Production  
https://www.iowaonline.state.ia.us/dombudget/ - however 
users can not get beyond the initial screen without a user 
ID and appropriate data. 

Inspections and Appeals Targeted 
Small 
Business 
Online 

           
11/3/03  
7/12/06 

$45,000 
$15,000 

5/23/05   Implementation Moved application to Production 3/12.  Media 
announcement  with Web address has not yet been made 

Inspections and Appeals Food 
Inspections 
Online 

            11/03 
Additional             

Funding 4/04 
Phase 2 

Funding 5/05 

$178,333 Phase 2 
start 
1/05 

Phase 2 
end 5/05 

  Application now in Production.  Can be accessed at:  
http://foodandlodgingreports.iowa.gov/  

Dept. Natural Resources Dgtl 
Camera/Prof 
Photo Svces 
for Campsite 
Photos 

9/10/04 $15,000       Completed photography.  Web site and reservation service 
is expected to go into Production in early Jan' 06 

Dept. of Public Safety Missing 
Person's 
Reports On-
line 

5/11/05 $40,000   5/11/05   Application in Production.  Awaiting DPS to announce new 
site.  http://www.iowaonline.state.ia.us/mpic/  

Dept of Commerce   
Alcoholic Beverages 

Licensing and 
Beer/Wine 
Taxation Web 
Access 

7/13/05 $108,000       Licensing - In Production 12/19.  
http://www.iowaabd.com/alcohol/licensing/elicensing.jsp 

Dept of Management Purchasing 
Results '07 

11/9/05 $50,688   11/1/05   In Production 1/10.  http://purchasingresults.iowa.gov/ 
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Department Project Name Approved Amount Start End Phase Status 

Campaign Ethics Miscellaneous 
Contribution 
Tracking 

            
11/3/2003          

7/13/05 

               
$7,000 

$104,553 

1/15/05 6/1/05   Moved to Production 3/8.  Project complete and in the 
process of closing out.  There is no separate URL for this 
function.  It is a part of the reporting functionality. 

Dept of Natural Resources Wasterwater 
Discharge 
Permit System 

1/11/06 $15,000 1/15/06     Planning completed. 

Dept of Agriculture Soil 
Conservation 
Grant 
application -  

            9/04 
9/05 

$10,000 
$140,000 

11/30/04 6/1/06   Planning completed. 

Dept of Natural Resources Performance 
Management 
Application 

1/11/06 $17,000 1/15/06     Decided not to proceed 

Department of Revenue Electronic Tax 
Administration 

1/26/04 $414,000       Complete 

Inspections and Appeals Food 
Inspections 
Mapping 

7/12/06 $10,500   9/14/05   Completed Planning.  Received funding for Implementation.  
Phase completed. 

Iowa State Univ. 28E Project 4/19/04            
$120,660       

$53,000 

11/23/04 11/9/05   Have completed transfer to Sec State for production rollout 
and ongoing maintenance.  Project will be moved to 
Completed status. 

Dept. of Public Safety Enterprise E-
Mail 
Subscription 
Service 

9/10/04 $163,715       In production.  https://dpsemailnotify.iowa.gov/ 

Iowa State Univ. 28E Project 4/19/04            
$120,660       

$53,000 

11/23/04 11/9/05   Application has been placed in Production by the Sec 
State's office.  The search function is at 
http://www.sos.state.ia.us/28E/Controller.aspx?cmd=Searc
h 

Dept of Natural Resources ATV, Boat and 
Snowmobile 
Licensing 

1/11/06 $25,000       Project has been cancelled in lieu of larger effort.  No funds 
were expended and the monies are being returned to the 
available pool.  Will be moved to Completed Projects. 
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Department Project Name Approved Amount Start End Phase Status 

Dept. Human Services Child 
Development 
Home 
Registration 
Renewals 

1/26/04 $199,124   12/9/05   Customer is going to implement this functionality as part of 
their larger Childcare project.  Remaining funding is being 
returned to the available pool.  Will be moved to Completed 
Projects. 

Dept of Commerce   
Alcoholic Beverages 

Licensing and 
Beer/Wine 
Taxation Web 
Access 

7/13/05 $108,000       Beer/Wine - Customer has put project on hold.  Allocated 
funding has been fully expended to implement Licensing 
functionality so project will be moved to Completed section 

Iowa Civil Rights 
Commission 

Web Access - 
Stage 1 

5/11/05 $75,000 5/12/05 11/21/05   Completed.  Stage 2 Implementation funding approved by 
Council. 

Dept. of Public Safety - Fire 
Marshal 

Aboveground 
Storage Tank 
Licensing 

5/10/06 $77,000 8/6/04 11/15/05   App placed into Production 10/26 (http://agstfm.iowa.gov/).  
Moved to Completed Projects. 

County Real Estate Elec 
Gov Adv Comm 

Real Estate 
Information 
Portal 

3/8/06 $25,000 3/20/06   Planning Planning Phase completed. 

Dept of Natural Resources Hunter Safety 
Education 

11/8/06 $20,000     Scope Analysis Planning Phase complete.  Design Phase funding 
approved.  Will move this to Completed. 

Child Advocacy Board Child 
Advocacy 
Online 

1/10/07 $20,000 1/18/07   Scope Analysis Phase Closed 

Dept of Management Property 
Valuation 
Submission 

5/9/07 $20,00 5/10/07   Scope Analysis Phase Closed 

Dept of Natural Resources Hazardous 
Substance 
Incidents 

3/7/07 $20,000   7/11/2007 Scope Analysis Phase Closed 

Inspections and Appeals Social 
Gambling 
Online 

           
11/3/03  
9/14/05       
7/12/06 

$55,000 
$25,000      

$7,000 

    Implementation Project iteration closed 
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Iowa Interactive Project Status Report for December, 2007 

 

  Project Name Requesting Department Phase Target 
Dates 

Status 

Static Sites DHS WACK Template 
Redesign 

Dept. of Human Services Live 12/11/07 The template and all it’s fixes went live on 12/11/07. 

Static Sites Status of African 
Americans 

Dept of Human Rights Dev 12/28/07 II completed all of the requested changes to their new 
site on12/17.  Waiting hear back from the partner 
regarding these changes.  II will follow up with the 
partner on 12/21 if we haven't heard back from them. 

Static Sites Iowa Board of 
Nursing-Phase II 

Iowa Board of Nursing On Hold 01/15/08 Partner is developing additional content for their site 
and as a result the partner has postponed phase II of 
the redesign project until after 01/15/2008.  II will be 
contacting the partner after 01/15/2008 to determine 
the status of additional content and to determine if the 
partner is ready to begin planning phase II of site 
redesign. (No change as of last update) 

Static Sites Iowa Person Directed 
Care Coalition 

Dept. of Inspections and 
Appeals 

Dev  12/21/07 Partner had a board meeting on 12/17.  The partner 
discussed the website and it received very positive 
feedback from the board.  The partner is to provide 
some additional content and has advised II of a layout 
change.  They also mentioned adding video to the 
website.  II informed the partner that the video addition 
to the website would be a project change request 
outside of the initial project request. 

Static Sites OEI Static Web Site Office of Energy 
Independence 

Live  The site went live on 12/05/07. 
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  Project Name Requesting Department Phase Target 
Dates 

Status 

Static Sites DNR Web Front End 
Data Consolidation 

Page 

Dept. of Natural Resources Planning TBD II met with Gail George on 12/7/07 to discuss the 
project and gather requirements.  II has all the 
requirements with the exception of the content.  Gail 
will have to coordinate efforts across the varying DNR 
groups to gather the content needed for the page.  No 
follow up meeting is set at this time allowing Gail the 
opportunity to coordinate with the before mentioned 
groups.  No change as of last entry. 

Static Sites Department of 
Veterans Affairs Web 

Page Redesign 

Dept. of Veterans Affairs Planning 02/15/08 II spoke with Drew Dinsmore informally on 12/18/07 at 
IowAccess workshop.  Drew indicated he is working 
with IDVA on gathering content.  II updated him on our 
progress in building 3 design concepts.    IDVA will 
continue to work on gathering content.  II will continue 
to work on redesign concepts.  No meeting scheduled 
at this time and none anticipated until the new year. 

Static Sites Department of Cultural 
Affairs website 

Dept. of Cultural Affairs Planning 1st week 
of January 

Project Charter has been submitted to ITE and 
approved.  II met with the partner to clarify the project.  
II will continue to gather functional requirements and 
will complete a project time line.  II plans to meet with 
the partner again the first week of January. 

Dynamic Sites Administrative Rules 
Terminal – LINC Web 
service 

Gov's Office and 
Legislature 

Maintenance TBD Partner requested additional production data in the 
development system on 12/19/2007 and will continue 
to perform additional tests with the LINC Web Service.  
II is responding to inquires from Partner based on the 
test results. 
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  Project Name Requesting Department Phase Target 
Dates 

Status 

Dynamic Sites Administrative Rules 
Terminal - Electronic 
Filing 

Gov's Office and 
Legislature 

Change 
Request-
development 

TBD Working with Partner to develop a plan to test 
outstanding issues.  Once testing is complete II will be 
ready to proceed with deployment. 

Dynamic Sites State Homepage Dept. of Administrative 
Services/IOWAccess 

Planning Week of 
12/24/2007 

II met with the partner on 12/13 to discuss the change 
in direction of this project.  II will revise the functional 
requirements for this project.  II is planning to meet with 
the partner the week of December 24th to discuss and 
clarify the changes to the project. 

Dynamic Sites AMBER Alerts Dept. of Public Safety-Iowa 
State Patrol 

Planning 12/31/07 Continuing to gather the functional requirements for 
this project.  II is working on prototyping the website 
and the application.   

Dynamic Sites Criminal Juvenile 
Justice Planning-
enhancements 

Criminal Juvenile Justice 
Planning 

Change 
Request 
planning (for 
live 
application) 

11/16/07 CJJP has approved the change request.  All changes 
were rolled to production on 11/20/07. 

Dynamic Sites FaDSS Dept. of Human Rights Change 
Request 
planning (for 
live 
application) 

12/12/07  II will roll the fixes into production on 12/14/07.  

Dynamic Sites Winter Road 
Conditions WAP 

Dept. Public Safety Maintenance 01/01/08 II should have the requested data from the DOT in a 
few weeks.  Setting target date of 1/1/08. No change 
from last week. 

Dynamic Sites PERB Survey-Phase I Public Employers Relation 
Board 

Development 12/21/07 Waiting on ITE for the URL/Domain name request.  II 
will follow up with ITE to discuss this issue. 

Dynamic Sites Real-Time Election 
results 

Sec. of State  Planning 12/20/07 Weekly meetings are occurring.  Next meeting with 
Partner is on 12/20/07 to continue work on the 
Functional Requirements document.  II is working on 
the WSHQ. 
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  Project Name Requesting Department Phase Target 
Dates 

Status 

Dynamic Sites DNR-Web Portal 
Redesign 

Department of Natural 
Resources 

Planning TBD II learned from Tracy Fahrion on 12/17/07 that the DNR 
has not officially given the green light for them to work 
on this project.  They are still in the process of 
determining who they will use for their redesign and  
content management needs.  II informed Tracy that we 
will remove this project from our list and place back into 
our project leads, thus reallocating the resources 
previously assigned 

Dynamic Sites DNR-Conference 
Registration/Transcaer 

Department of Natural 
Resources 

Planning 02/01/08   II submitted the WSHQ and got the SR number 
(10262) on 12/3/07.  II checked on the status of the 
ePid on 12/17/07 and the status had not changed.  II 
sent email to Matt Behrens requesting an update on 
the status of the request on 12/17/07.  II is working on 
the functional requirements and the project plan.  II will 
have this completed and ready to forward to Rodney 
Ticker and Dawn Connett by 12/21/07.  

Transaction_based Professional Licensing 
Division - admin & 
public side 

Professional Licensing 
Division 

Live, CR 
planning, 
maintenance 

01/05/08 II has been working through some minor issues 
regarding Real Estate and ENG & LS renewals.  These 
issues have been released to DEV.  The partner has 
not been able to test the remaining Phase II issues and 
will not be able to until January.  II is continuing to work 
through the gap analysis.  II will release the 3 above 
issues to Production this week. 

Transaction_based Iowa Parks  Shelters, 
Lodges, Cabins, and 
Campgrounds 

Dept. of Natural Resources Live   Next 
meeting 
12/29/07 

II had to adjust the project plan to allow more time for 
development.  II will start internal testing on 12/27/07.  
II will now hand off to DNR to test on 1/7/08. 
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  Project Name Requesting Department Phase Target 
Dates 

Status 

Transaction_based Iowa Bureau of 
Professional Licensure 

Iowa Bureau of 
Professional Licensure 

Live 
(renewals 
only) 

12/27/07  II will met with IBPL on 12/12/07 to discuss their 
concern about how II was implementing cosmetology 
changes.  In Nov original functional requirements had 
to be modified.  The original requirements would have 
caused II to re-write the underlying architecture of the 
application to accommodate one licensing board.   
IBPL worked with II to find an alternative solution and 
signed off.  On 12/12 IBPL wanted II to re-write the 
functions implementing the original requirements that 
would not fit within the architecture. IBPL on 12/19/07 
agreed for II to implement the amended requirements 
and proceed with the plan.  II has 2 issues that need to 
be addressed before the cosmetology changes will be 
completed.  II will get this completed by January 10th 
2008.  It should be noted that the changes were to be 
completed on 12/12/07.  This did not happen and has 
also pushed back the implementation of the FTP 
features that were set to go live on 12/21/07 by at least 
3 days.   
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Projects Not Being Developed by Information Technology Enterprise  

 

Alcoholic Beverage Division - E-Licensing Enhancements:  The project was successfully completed on 6/8/2007 when the 
new application was launched for public use.    
 
Alcoholic Beverage Division - On-Line Order Entry/Liquor Inventory Management:  After obtaining TGB approval for a RFP to 

secure planning services, the Division was contacted by a consulting firm on contract with the Department of Administrative 

Services, proposing to offer planning services identical to those requested in the RFP.  The Division is currently weighing the 

benefits of utilizing a vendor with a current relationship with the state vs. the multiple proposals likely to result from the RFP 

process. 

 
Alcoholic Beverage Division - On-Line Regulation:  Success of the On-Line Regulation project depends on completion of 
the E-Licensing Enhancements outlined above.  In order to move the project forward in a timely manner, the Division has 
begun parallel work on the RFP that will be issued upon completion of E-Licensing Enhancements. 
 
Department of Human Services – Translators reviewing FAWeb Client Interface.Updates made to accommodate URL 
Changes for other organization sites. 

Department of Natural Resources – The Iowa Onsite Wastewater Database project continues to move forward. Release 3 of the 

first phase has been completed and presented to the Stakeholders Committee. A web-based Stakeholders meeting was held October 30 
and a face-to-face meeting on December 3. Stakeholder approval was excellent. Release 4 is planned for the end of this month or early 
in January. Beta-testing will follow with selected counties. A contract extension will be given to the contractor (Ayres Associates/Yahara 
Software) to complete implementation and data migration by March 31, 2008. This extension is largely due to staffing at the DNR.  

 


